
 

 

  



 

 

2015 – 2019 Bicycle Master Plan Implementation Plan 
2015 Six-month Progress Report 
 
Consistent with the legislation adopting the 2014 Bicycle Master Plan (Council Resolution 
31515), the Seattle Department of Transportation (SDOT) submits an annual progress report to 
the City Council and the Seattle Bicycle Advisory Board on the work identified in the 5-year 
implementation plan in the spring of each year, and a status update every six months.  The first 
annual progress report was presented in April 2015 and this is the six-month status update, 
which is a snapshot of progress to date on 2015 projects.  SDOT will submit a 2015 annual 
progress report in spring 2016 that will reflect all 2015 accomplishments.    
 
The Bicycle Master Plan’s vision is supported by five goals:  safety, connectivity, ridership, 
equity and livability.  The projects and programs being implemented in 2015 support those 
goals in many ways, including building trails, protected bicycle lanes and neighborhood 
greenways that expand “all ages and abilities” network, installing wayfinding and bicycle 
parking to make trips by bike easier and more convenient, maintaining and improving our 
existing facilities, and providing educational materials and programs that encourage more 
people to ride, and to ride safely.    
 
Overview 
The Seattle Department of Transportation (SDOT) has completed, or is on track to complete, 
the 2015 deliverables identified in the 2015 – 2019 BMP Implementation Plan.   
The deliverables are summarized in the table below, along with the current status of each.   
Tables on the following pages show each project planned for 2015 and its current status, 
followed by a map of the completed projects.   
 
Completed projects include the West Duwamish Trail (ribbon cutting pictured below):  
 

  
  

http://www.seattle.gov/transportation/bikemaster.htm


 

 

Project and Program Deliverables Summary 

Deliverable 2015 
Planned 

Current 
Status 

 Notes 

Education (schools reached) 12 12 Complete for 2015 

Bike racks 225 232 Complete for 2015 

Bike corrals 15 10 On track to reach 15 by end of 2015 

Bike facility  maintenance (miles) 50 50 Complete for 2015 

Wayfinding (miles) 25 25 Complete for 2015 

Spot improvements 10 7 On track to reach 10 by end of 2015 

Neighborhood greenways (miles 
complete) 

12.6 3.3 On track to reach 12 miles by end of 
2015 (changes to project lengths 
account for the 0.6 mile difference 
from the original plan) 

Protected bicycle lanes (miles 
complete or in construction) 

7.5 3.2 Completed to date 

4.8  In construction or starting late 2015/ 
early 2016 

All types of bike lanes (miles 
completed) 

7 6.9 On track to reach 7 by end of 2015 

 
 
  



 

 

2015 – 2019 Bicycle Master Plan Implementation Plan 
2015 Six-month Progress Report:  Projects 

 
2015 Protected Bike Lanes 

  Primary Street Project Extents Current Status 

8th Ave S S Kenyon St to S Portland St Complete 

Delridge Way SW SW Andover St to W Seattle Bridge  Complete (widened shared sidewalk) 

Dexter Ave / Roy St Mercer to 7th Av  Complete 

Roosevelt Way NE NE 40th St to NE 45th St Complete (interim installation) 

Mercer St Dexter to 5th Av Complete 

5th Av N Mercer to Republican Complete 

NE Ravenna Blvd/Cowen Pl NE E Green Lake Way N to NE 62nd St Complete 

NE Campus Pkwy University Wy NE to Eastlake Av NE Complete 

College Way N* N 92nd St to N 103rd St Complete  

Rainier Ave S* Ithaca Pl S to city limits In construction 

N 34th St Fremont Av N to Phinney Av N Implementation TBD 

NE Pinehurst Way* Roosevelt Wy NE to 15th Av NE 
In construction (was originally a 2016 
project) 

S Dearborn St Rainier Ave S to 5th Av S Construction to start early 2016 

Westlake Ave N W Raye St to Valley St 
Construction to start late 2015/early 
2016 

Roosevelt Way NE NE 45th St to NE 65th St 
Construction to start late 2015/early 
2016 

University Bridge NE Campus Pkwy to Fuhrman Av E 
Construction to start late 2015/early 
2016 

*Mix of protected and buffered bike lanes  

2015 Off-street Facilities   

Primary Street Project Extents Current Status 

Beacon Av S 14th Ave S to S Holgate St Complete (widened shared sidewalk) 

Portside Trail (west side) S King St to S Atlantic St Complete 

Duwamish Trail (S Portland St) W Marginal Way to 8th Ave S Complete 

 

2015 In-street Projects 
  

Primary Street Project Extents Current Status 

Phinney Ave N N 43rd St to N 50th St Complete 

N 43rd St Phinney Av N to Fremont Av N Complete 

Thomas St 5th to Taylor Complete 

SW Admiral Way California Ave SW to SW 63rd St Implementation TBD  

 



 

 

2015 Neighborhood Greenways 
 

Primary Street Project Extents Current Status 

S Myrtle St 37th Ave S to Martha 
Washington Park 

Complete 

22nd Ave (CANG Phase 1) S Jackson St to E John St 

Complete (signal at 23rd and Columbia to 
be installed by 3Q16 as part of 23rd 
Avenue project) 

21st Ave SW 
W Sea. Bridge Trail to Delridge 
Ave SW In construction 

17th Ave NW NW 90th St to Ballard Ave NW In construction 

E Galer St (CANG Phase 3) E John to E Roanoke St In construction 

26th Ave S (CANG Phase 2) S Jackson St to Rainier Ave S In construction 

 

2015 Catalyst Projects 
   The 2015 annual progress report will include a status update on all of the catalyst projects identified in the 2014 

Bicycle Master Plan.  The updates below are specific to the 2015 projects.   

Project Extents Current Status 

Chelan Ave SW/W Marginal Way/Alki Trail/SW Marginal 
Way/Delridge ST/ SR-99 intersection - first phase Installation is complete 

University Bridge - north leg to Roosevelt Way NE/11th Ave NE and 
the University of Washington Included in Roosevelt paving project 

 

  



 

 

2015 – 2019 Bicycle Master Plan Implementation Plan 
2015 Six-month Progress Report:  Completed Project Map 
 

  



 

 

2015 – 2019 Bicycle Master Plan Implementation Plan 
2015 Six-month Progress Report:  Actions and Strategies 
 
Highlights of progress on the actions and strategies identified for 2015 implementation are 
listed below.  The 2015 annual progress report will include updates on all of the actions and 
strategies identified in the 5-year plan.   
 
Safe Routes to School 
SDOT released Safe Streets, Healthy Schools and Communities, a five-year Safe Routes to School action 
plan in October 2015.    
http://www.seattle.gov/transportation/saferoutes_actionplan.htm  
(Addresses strategies 6.1, 6.3, 7.9) 
 
Summer Parkways 
SDOT held two Summer Parkways events in 2015. 
http://www.seattle.gov/transportation/summerparkways.htm  
(Addresses strategies 6.3) 
 
Trails Upgrade Plan 
The trails upgrade plan is underway and will identify and prioritize projects related to existing trails.   
http://www.seattle.gov/transportation/trailsupgrade.htm  
(Addresses strategies 4.11, 7.5, 7.14) 
 
Bicycle and Pedestrian Safety Analysis 
A bicycle and pedestrian safety analysis is underway and a draft report is expected by the end of 2015, 
which will help prioritize spot improvements in 2016.  
(Addresses strategies 7.3, 7.13) 
 
Vision Zero 
SDOT will install “no turn on red” restrictions at 5 to 6 downtown intersections in late 2015 and is 
lowering speed limits through safety corridor projects and neighborhood 20 mph zones.   
http://www.seattle.gov/visionzero  
http://www.seattle.gov/transportation/20MPHzones.htm  
(Addresses priorities identified by SBAB during the development of the BMP Implementation Plan) 
 
Right of Way Improvement Manual Update 
SDOT is updating the Right of Way Improvement Manual in 2015 and 2015.  The updated version will 
include design guidelines for bicycle facilities.   
http://www.seattle.gov/transportation/row_update.htm  
(Addresses strategy 4.10) 
 
Let’s Move Seattle 
The levy ballot measure provides funding for a range of projects, including bicycle, pedestrian and safety 
improvements. 
http://www.seattle.gov/transportation/LevytoMoveSeattle.htm  
(Addresses strategy 7.17) 
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